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CITY OF SANTA BARBARA 
 
 COUNCIL AGENDA REPORT 

 
 
 

AGENDA DATE: October 16, 2007 
 
TO: Mayor and Councilmembers 
 
FROM: Environmental Services Division, Finance Department  
 
SUBJECT: Status Of Conversion Technology Project At Tajiguas Landfill 
 
RECOMMENDATION:  That Council:   
 
A.  Hear a report from staff on the status of the Conversion Technology (CT) Project; 

and 
B. Authorize the expenditure of $75,000 from the Solid Waste Fund for the City’s 

share of the cost of a consultant. 
 
DISCUSSION: 
 
The County of Santa Barbara Board of Supervisors requested County Public Works 
staff to work with City of Santa Barbara Environmental Services staff to jointly evaluate 
the feasibility of siting a Conversion Technology (CT) facility as an alternative to 
disposal at the Tajiguas Landfill.  CT’s are designed to convert the residual portion of 
the municipal solid waste (MSW) stream into energy, the primary benefit of which would 
be reduction of MSW disposal in the local landfill. The Board directed County staff to 
hire a consultant with expertise in this area to assist staff in developing a Request for 
Proposals (RFP) and, potentially, selecting a CT vendor within a year. 
 
On February 27, 2007, Council approved the first step in the process, the development 
of an RFP selection of a consultant. Accordingly, the City and County of Santa Barbara 
staff have prepared and executed a Project Charter, which sets forth (among other 
things) the goals of the project, organization of the project team, roles and 
responsibilities of project team members, project budget and financing, and the project 
timeline. 
 
Several months ago, a selection committee was organized to develop an RFP and 
evaluate qualified consultants. The selection committee consisted of staff from the City 
of Santa Barbara, the County of Santa Barbara, the City of Goleta and the Montecito 
Sanitation District. 
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Based on the interviews conducted, discussions with clients provided as references by 
the consultants, and the consultants’ directly related experience, the committee selected 
Alternative Resource Incorporated (ARI).  ARI is an independent consulting firm that 
has provided management, environmental, engineering and financial services related to 
municipal solid waste disposal for over 23 years. ARI is a recognized leader in 
evaluating and implementing conversion technologies nationwide. They are currently 
managing similar projects for the City of New York, Los Angeles County, the 
Connecticut Resources Recovery Authority and the City of San Diego. 
 
In broad terms, the scope of the work to be performed by ARI pursuant to this contract 
includes: 
 

1. Refining the Original CT Project Goals and Objectives Developed by the Multi-
Jurisdictional Solid Waste Task Group (MJSWTG) in 2004; 

 
2. Finalizing the CT Evaluation Criteria Developed by the MJSWTG (Applicable to 

Prospective Conversion Technology Vendors); and 
 
3. Identifying and Evaluating Vendors Offering Conversion Technologies 

 
On October 16, 2007, County staff will be taking the contract with ARI to the Board of 
Supervisors for approval. The contract clearly defines the deliverables pursuant to an 
aggressive schedule. The fees established in the contract total $147,400. Pursuant to 
the Project Charter, the City and County will evenly split these costs ($73,700 each); 
and the City’s portion will be paid to the County as work is performed by the consultant 
and invoices are paid by the County. 
 
The selection of the consultant will be announced at the MJSWTG meeting on October 
22, 2007. Other key dates and milestones associated with this project are as follows: 
 

Date  Milestone 
 
November 1, 2007 

  
Initial Consultant Report – Summary of Goals & Objectives 

 
December 3, 2007 

  
Evaluation Criteria Finalized 

 
December 2007 

  
Presentation of Initial Report, Final Evaluation Criteria and 
Project Update to the MJSWTG 

 
January 7, 2008 

  
Final Report of Available and Recommended Conversion 
Technologies (CT) Completed 

 
March 2008 

  
Presentation of Final Report and Feasibility of Implementing CT 
at the Tajiguas Landfill to the MJSWTG 
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Based on the analysis performed by the consultants in conjunction with City and County 
staff, and input from the community and other stakeholders, the project may proceed to 
the next steps of developing an RFP and selecting a CT vendor. 
 
Note that this RFP contemplated that the selected expert consultant would also assist in 
developing and assisting in the implementation of a public education and outreach 
strategy for the project. However, based on the interviews with the CT consultants, it 
became clear that their expertise was more in CT and less in outreach. As a result, the 
selection committee decided to contract for education/outreach consulting services 
separately. The payment arrangements for the City’s share (50%) of this separate 
contract cost will be the same as described previously.  
 
BUDGET/FINANCIAL INFORMATION: 
 
The Solid Waste Fund includes $75,000 for the City’s share of the estimated total cost 
for consulting services of $150,000. While there are sufficient funds already 
appropriated to cover the City’s share of the consultant fees, the appropriations will not 
be sufficient to cover the cost of subsequent work that may be required of the consultant 
if we move forward with the selection of a CT vendor. Additional funds will also be 
needed in the short term to secure the services of a second consultant to assist with the 
development of an education/outreach plan. 
 
After a consultant to assist in developing an outreach plan is selected, and the City’s 
share of the cost is known, staff will return to Council for an increase in appropriations to 
fund the cost.  Sufficient funds are available from unappropriated reserves in the Solid 
Waste Fund to cover any additional consulting costs. 
 
SUSTAINABILITY IMPACTS:   
 
At this point, the scope of the project is limited to determining the feasibility of installing 
a facility at the Tajiguas Landfill that employs CT to increase solid waste diversion. If the 
project moves forward, the end result will include a significant reduction in the volume of 
MSW being buried at the local landfill, but it will also result in the ongoing production of 
alternative energy created at the CT facility.  
 
 
 
PREPARED BY: Robert Samario, Assistant Finance Director 
 
SUBMITTED BY: Robert D. Peirson, Finance Director 
 
APPROVED BY:  City Administrator's Office 


